
B I G  L A K E  H O M E  A DV I S O R S

E X T E R I O R  P R O J E C T  R O A D M A P

Sample Homeowner — fictional example
Illustrative property — not a real address

YO U R  ROA D M A P  I S  D E S I G N E D  TO

1 Coordinate exterior work

2 Clarify material decisions

3 Prepare comparable bids

P R E PA R E D

October 1, 2026

Assessment · October 1, 2026

P RO P E RT Y  AT  A  G L A N C E

Property facts are not recorded.
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Property overview

0 1  ·  T H E  H O M E  A N D  I T S  C O N T E X T

Property Overview
Illustrative property — not a real address

P RO P E RT Y  AT  A  G L A N C E

No additional property facts are recorded.

S AV E D  M E A S U R E M E N T S

Measurements pending. None are saved in this Roadmap.

H OW  T H E  I N F O R M AT I O N  F I T S  TO G E T H E R

Fictional multi-area planning example: coordinate roof edges, openings and exterior finishes. No actual findings, measurements, 

products or quote amounts are represented.

Existing Conditions
Exterior areas documented for this Roadmap.

Roofing PLAN AHEAD

Visible roof-edge wear merits qualified evaluation.

Windows PLAN AHEAD

Opening details need clarification before adjacent cladding de-
cisions.

Siding PLAN AHEAD

Compare finish and repair options for the fictional exterior.
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Goals and priorities

0 2  ·  W H A T  M A T T E R S  M O S T

Your Goals & Priorities
Priorities show importance and attention. They are separate from the recommended order of work.

H O M E OW N E R  G OA L S  A N D  D I R E C T I O N

• Coordinate exterior work

• Clarify material decisions

• Prepare comparable bids

No ranked priorities are recorded in this Roadmap version.
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Order of operations

0 3  ·  C O O R D I N A T E  T H E  W O R K

Recommended Order of Operations
The advisor-reviewed project order saved in the Roadmap. Priority rank and construction sequence answer different questions.

1 Roofing
ACTION  Confirm the roofing scope with a qualified trade.

WHY  Confirm roof and flashing decisions before final gutter work.

2 Windows
ACTION  Confirm the windows scope with a qualified trade.

WHY  Agree window and flashing interfaces before siding work.

3 Siding
ACTION  Confirm the siding scope with a qualified trade.

WHY  Coordinate cladding after opening and water-management decisions.
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Design and visualization

0 4  ·  D E F I N E  T H E  D I R E C T I O N

Design & Visualization
Design direction and visual concepts appear only where they are saved in the approved Roadmap.

Roofing
• Compare roofing material families and roof-edge compatibility.

Windows
• Confirm opening details and maintenance preferences.

Siding
• Compare cladding and trim compatibility.

No visualization saved yet

No visualization assets are included in this saved Roadmap version. Recorded design direction, when available, is shown above; 

no proposed imagery has been invented.

G U I DA N C E  |  P L A N N I N G  |  C O N F I D E N C E

Illustrative property — not a real address
5 / 8



Products and materials

0 5  ·  C O M P A R E  O P T I O N S

Products & Materials
Stored homeowner-facing options and considerations, organized by exterior system. These are planning references, not 

specifications or bids.

Roofing
Compare maintenance, compatibility and documented warranty terms.

Windows
Compare maintenance, compatibility and documented warranty terms.

Siding
Compare maintenance, compatibility and documented warranty terms.
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Budget and planning

0 6  ·  P L A N  W I T H  C O N T E X T

Budget & Planning
Planning ranges are distinct from contractor proposals. All amounts below come from the saved Roadmap data.

P L A N N I N G  C O N S I D E R AT I O N S

No budget ranges are established in this fictional example. Confirm scope and selections before obtaining contractor bids.

Planning horizons

N OW

• Roofing

• Windows

• Siding

No budget range or pricing estimate is recorded in this Roadmap version.

Planning ranges are not contractor bids, verified market prices, or guarantees. Final cost depends on confirmed scope, site conditions, 
selections, access, labor, permitting, and proposals.
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Next Steps & Contractor Questions

0 7  ·  P R E P A R E  T O  M O V E  F O R W A R D

Next Steps & Contractor Questions
A practical path for planning and homeowner decisions. Contractor selection remains with the homeowner.

1 Confirm scope
Finalize materials and interface decisions, obtain detailed bids and compare inclusions before selecting a contractor.

S I D I N G

1. How are roof-edge, opening and cladding interfaces included in the written scope?

Our Commitment
Big Lake Home Advisors helps homeowners organize exterior decisions with clear priorities, coordinated planning, and practical 

next steps.

This Roadmap is planning guidance based on saved assessment and approved Roadmap content. It is not a home inspection, engineering 
report, contractor bid, or warranty. Consult a qualified professional where appropriate.
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